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Item Title Detail

1 Key conversations At 07:30 I informed ABF's Steve Lawton about the resolution to the 

outstanding issues from the previous day's ZPMC Daily Meeting.  ABF was 

informed that the material lists that were not provided and reviewed under 

RFI-786R02 may be submitted for acceptance.  ABF was informed that the 

Q235 material referenced in RFI-556R00 may be submitted for acceptance 

for the tower mock-up provided that the chemical analysis of the material 

was in conformance.

2 Key conversations At 08:15 ABF cancelled today's scheduled inspection to check joint 

geometry of closed ribs for the upcoming weld trial.  The inspection is to be 

rescheduled for Monday, 15-Oct-07.  ABF stated that the inspection was 

rescheduled because the dimensions of the closed ribs had not previously 

been verified.  ABF understood that ZPMC intended to use closed ribs 

formed during the closed rib bend demonstration for the weld trials.  The 

closed ribs that ZPMC had prepared for the weld trials were formed 

independently by ZPMC after the bend demonstration, and the dimensions 

of these had not been verified.

3 Other important observations I conducted a shop floor walkthrough at approximately 08:45 today.  ZPMC 

was observed preparing closed ribs for the closed rib weld trials that are to 

begin on Monday, 15-Oct-07.  ZPMC was observed performing dimensional 

checks of the closed ribs that they intended to use for the weld trials.  ZPMC 

informed CT that the closed ribs did not meet dimensional tolerances and 

that ZPMC will not use these for the weld trials.

ZPMC was observed grinding the root faces of closed ribs that are to be 

used for the weld trials.  CT asked ABF if grinding of the root faces is part 

of ZPMC's fabrication procedures.  ABF stated that the grinding was being 

performed in order to remove rust that had collected on the closed ribs.  

ABF stated that the grinding was only being performed for the weld trial 

and will not be done in production.  CT expressed that the root face, which 

is affected by the grinding, may be a factor in the weld trials.  CT stated that 
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the difference between the closed rib preparation for the weld trials and the 

fabrication procedures will be noted.

ZPMC was observed performing splice welding of skin plates for the 89-m 

tower mock-up section.  ZPMC was observed practicing performance of 

longitudinal stiffener to skin plate CJP welds.

OBG bottom panel shop floor was not prepared for fabrication.

4 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  ZPMC asked if it 

would be acceptable to grind the diaphragm plate in order to get the bent 

flange plates to fit.  CT took no exception to ZPMC's means and methods.  

CT asked ABF if they could provide a date of the purchase order for 

incoming material in order to check which MTRs required fine grain size.  

ABF is researching that issue.  ABF informed us that ZPMC will be 

performing a second demonstration of the floorbeam intersecting welds.

5 Key conversations I informed Gang Jiao at approximately 17:30 that CT was satisfied with the 

first floorbeam intersecting weld demonstration and that a second 

demonstration is unnecessary.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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